
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:19 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 636 Date: 01-Nov-2012 Thursday

Approved Date:

Shift Hours: 08:00 am 07:00 pm Break: 01:00 Over Time: 02:00

Const Calendar Day: 150

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Oversee
afternoon shift of cable wrapping activities along the south side span. Misc MEP paperwork and write
diaries.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY VOLPEIronworker 0.00 0.00 0.00 0.00

JNM CURTIS SLIESemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00

JNM SCOTT GREERIronworker 0.00 0.00 0.00 0.00

JNM JASON BRADHURSTIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM HECTOR LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Wrapping

I arrived at cable band 12S at 1240 and relieved Alex Schmitt. Half the crew was adjusting the pull
machine to wrap the final 2 meters on the DH side of CB 14S. The laborers were in the process of
applying zinc paste in the bay between CB 16S and CB 18S.

At 1330 they stopped wrapping to move the push machined on the UH side of CB 16S. This was complete
at 1345, and they then replaced the spools of s-wire on the pull machine below CB 14S. The crew
completed this at 1430, then put a butt weld on the s-wire splice, approximately 1520 meters below CB
14S. The crew started wrapping at 1505, then went off shift at 1700 making 1.6 M of progress before end
of shift.

UH of CB 16S, the crew made 0.83 meters of progress.

067 C-PWS-WCS.067

Bid Item: 067 C-COA-PSR.06704-0120F4 Paint Suspender Ropes & Cable System

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 636 Date: 01-Nov-2012 Thursday

Diary: Dispute

Cable Suspenders 067 C-COA-PSR.067

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechaincial Piping Installation

The FWS crew spent the shift welding untility outlets on the 4" CA line installed along the north barrier of
the of the WB bridge between PP 108 and PP 114.

126 0-000-000.126
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